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GLOBAL PROJECT DATA LIST

Fund Types

ANC = Arlington National Cemetery

AOC-= Architect of the Capitol

BCA5= Base Closure Army 05

BCD5 = Base Closure Defense 05

CEETA - Communication Electronic Evaluation & Testing Agency
DLA = Defense Logistics Agency

DODM = Department of Defense Medical

Printing Instructions: 11x17,
HNC = Huntsville District landscape mode
LRL = Louisville District
NAO = Norfolk District
NAP = Philadelphia District
SAS = Savannah District

SWF = Ft Worth District

MCA = Military Construction Army

MCAR = Military Construction Army Resrves

MCNG = Military Construction National Guard DELETED
UMMCA = Unspecified Minor Military Construction

O & MA = Operations & Maitenance Army

O PA = Other Procurement Army

SOF = Special Operations Forces

SOF

RED = Projects Authorized for Design by Directive or Agency Memo

Yellow = Contract Awarded in FY 08 01 Oct 07 - 30 Sep 08

Black = Projects not authorized, Code 4 Project on hold, Code 5 Project deferred

CHANGES NOTED BY BOLD FONT

Location Project Title APPN Authorization Design/ Acq Method Center of Project Program Yr Program RTA Award
Recv'd Construction Standardization| Number | (Authorization Amount
District Year) ($000)
Aberdeen Infrastructure Upgrades Rts 22 & 24 BCA5 X DBB 58535 7 9,657 Apr-08 May-08
Aberdeen Infrastructure Upgrades IT Loop BCA5 X NAP DBB 58535 7 4,588 TBD TBD
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 8 12,200 Jun-08 Aug-08
Aberdeen Scaleable Netcentric Test A UMMCA X DBB 68342 8 1,500 Jul-08 Sep-08
Aberdeen Deployment Health Analysis DODM X DBB 49692 8 50,000 TBD TBD
Aberdeen Chem Bio Defense RDA Lab BCAS X DBB 64156 9 4,000 Apr-09 Jul-09
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCAS X DBB 65160 9 43,000 Jul-08 Nov-08
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 23,000 Apr-09 Jul-09
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 65150 9 27,000 Aug-08 Dce 08
Aberdeen ARL Vehicle Technology BCA5 X DBB 69000 9 35,000 Mar-09 Jul-09
Aberdeen C4ISR Ph 1 Incr 3 BCA5 X NAP DB 9 142,000 NA NA
Aberdeen C4ISR Ph 2 Incr 1 BCAS5 X NAP TBD 9 99,000 TBD TBD
Aberdeen Army Research Institute BCA5 X DB 65123 10 4,550 Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM X DBB 67180 10 113,000 NA Jan-10
Aberdeen C4ISR Ph 2 Incr 2 BCA5 X NAP TBD 10 152,000 NA TBD
Aberdeen USAMRICD Incr 3 DODM X DBB 67181 11 151,000 NA Jan-11
Aberdeen USAMRICD Incr 4 DODM X DBB 67182 12 116,000 NA Jan-12
Aberdeen CHPPM Replacement DODM DBB 65371 12 27,000 Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB NAO 65190 13 48,000 Sep-12 Dec-12
Aberdeen CHPPM Campus 1/2 DODM X DB 49692 8 87,000 TBD TBD
TOTAL BY INSTALLATION ABERDEEN 1,149,495
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ANC Millennium Stormwater PH 1 ANC X DBB 7 5,904 Sep-07 Apr-08
ANC Material Storage Bldg ANC DBB 8 800 Jun-08 Aug-08
ANC Millennium Stormwater PH 2 ANC DBB 9 6,390 Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC DBB 12 5,900 Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 13 1,800 Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 15 4,550 Sep-09 Dec-09

TOTAL BY INSTALLATION ANC 25,344
AOC (Ft Meade) Logistics Warehouse | AOC DBB 8 42,100 TBD TBD
AOC (Ft Meade) Logistics Warehouse Il AOC DBB 9 6,400 TBD TBD
AOC (Ft Meade) Module 5 AOC DBB 9 8,500 TBD TBD
AOC (Ft Meade) Copyright Deposit Facility | AOC DBB 10 31,000 Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility Il AOC DBB 11 4,500 Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000 Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500 Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000
Belvoir Material Receiving & Screening DLA X DBB DSSI0701 7 6,500 Sep-07 Apr-08
Belvoir Museum Support Center MCA X DB 58697 7 27,000 Nov-07 May-08
Belvoir Flight Control Tower UMMCA X DB 62779 7 2,900 TBD TBD
Belvoir( EPG) NGA Campus East PH 2 BCA5 DOD X IDBB 65416 8 428,900 NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000 Sep-07 Apr-08
Belvoir Missile Defense Agency Headquarters Command Ctr BCA5 DOD X DB MDAS580 8 30,600 Apr-08 Jun-08
Belvoir (EPG) EPG Infrastructure Incr 1 BCA5 X DBB 64097 8 20,000 Apr-08 Aug-08
Belvoir( EPG) NGA Campus East PH 3 BCA5 DOD X IDBB 68471 8 624,500 NA Dec-08
Belvior Community Hospital Incr 1 BCADODM X NAO IDBB 8 403,400 NA Sep-08
Belvoir (EPG) EPG Infrastructure Incr 2 BCAS5 X DBB 67487 9 91,000 Apr-08 Dec-08
Belvoir Network Operations Center BCAS5 X DB 65448 9 8,300 TBD TBD
Belvoir (EPG) Emergency Services Center MCA X DB 64076 9 7,000 Sep-08 Jan-09
Belvoir Soldier Support Center (Warrior in Transition Unit Complex) MCA X DB 65745 9 70,000 Aug-08 Dec-08
Belvoir Community Hospital Incr 2 BCADODM X NAO IDBB 9 262,750 NA Dec-08
Belvoir Access Road/Control Points MCA X DB 63571 10 7,700 Sep-09 Dec-09
Belvoir( EPG) NGA Campus East PH 4 BCA5 DOD X IDBB 68474 10 220,149 NA Dec-09
Belvoir EPG Infrastructure Incr 3 BCA5 X DBB 64038 10 41,000 Apr-08 Dec-09
Belvoir NARMC Hq Bldg BRAC X DBB 65871 10 11,400 Sep-09 Dec-09
Belvoir Dental Clinic BCAS5 X DBB 64241 10 7,000 Sep-09 Dec-09
Belvoir Addition to Dental Clinic DODM X DBB 71251 10 7,000 Aug-09 Dec-09
Belvoir Community Hospital Incr 3 BCADODM X NAO IDBB 10 70,850 NA Dec-09
Belvoir( EPG) NGA Campus East PH 5 BCA5 DOD X IDBB 68475 11 67,500 NA Dec-11
Belvoir Physical Fitness Facility BCAS DB HNC 64230 12 20,000 Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB HNC 64148 13 4,000 Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA DB 57508 13 53,000 Sep-12 Dec-12
Belvoir Info Dominance Center PH 2 (Project deferred to FY 13 MCA DB 58849 13 66,000 Sep-12 Dec-12
Belvoir Info Dominance Center PH 3 (Project deferred to FY 13) MCA DB 62243 13 67,000 Sep-12 Dec-12

TOTAL BY INSTALLATION BELVOIR 2,630,449
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Carlisle Museum Support Facility MCA X DBB 57142 9 13,400 Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 13,400
Detrick USAMRIID Steam Sterilization DODM X DBB 59215 6 34,000 Jun-07 Apr-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X DBB 58395 7 29,000 Oct-08 Jan-09
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X DBB 63418 8 150,000 Oct-08 Jan-09
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X DBB 63419 9 209,000 Oct-08 Dec-09
Detrick Medical Admin Bldg (Joint Bio-Medical RDA Management Center) BCA5 X DB 64275 10 8,100 Sep-09 Dec-09
Detrick Satellite Communications (SATCOM) Facility MCA X DBB 58625 10 14,000 Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X TBD 57579 10 24,000 Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X DBB 63420 10 108,000 Oct-08 Dec-10
Detrick USAMRMC Operations BIdg/RESOC MCA X DB 55840 10 43,000 Sep-12 Dec-12
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 63422 10 33,000 NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM DBB 63421 11 85,000 NA NA
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X DBB 65324 11 139,000 Oct-08 Dec-11
Detrick USAMRIID Stage 1 Phase 6 (USAMRIID Replacement) DODM X DBB 0653524 12 45,000 Oct-08 Dec-12
Detrick Research Acquisition Bldg/RADA MCA X DB 55839 7 12,400 TBD TBD
TOTAL BY INSTALLATION FT DETRICK 936,500
DDSP Physical Fithess Center DLA X DBB 200403 6 8,035 Mar-08 Jun-08
DDSP Site Preparation & Bldg Demo BCAS5 DLA X DBB BRACDC4 7 7,000 Jan-08 Apr-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCAS5 DLA X DBB BRACDC4 7 38,600 May-08 Jul-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB CX0704 7 8,900 Apr-08
DDSP General Purpose WHSE (BRAC) Incr 2 BCAS5 DLA X DBB BRACDC4 8 38,600 May-08 Jul-08
DDSP Replace Central Heat Plant DLA X DBB CX0702 8 21,000 Jun-08 Aug-08
DDSP Family Housing Renovation DLA X DBB DDSP09 10 21,000 Sep-09 Dec-09
DDSP Replace DDC HQ DLA DBB TBD 10 140,000 Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB TBD 11 35,500 Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB TBD 12 22,500 Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB CX0601 12 2,700 Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB TBD 12 4,500 Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB TBD 12 3,500 Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB TBD 13 3,600 Sep-12 Dec-12
DDSP Bulk Shed DLA DBB TBD 13 7,400 Sep-12 Dec-12
TOTAL BY INSTALLATION DDSP 362,835
Letterkenny Guided Missile Maintenance Facility BCA5 X DBB 63366 8 11,600 Oct-07 Feb-08
Letterkenny Industrial Waste Sewer UMMCA X DB 68374 8 2,750 Jul-08 Sep-08
Letterkenny Igloo Upgrade PH I MCA DB 63241 11 6,000 Sep-10 Dec-10
Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600 Aug-07 Aug-08
TOTAL BY INSTALLATION LETTERKENNY 26,950
McNair 3rd Platoon Barracks Complex MCA X DB SWF 54221 11 5,400 Sep-10 Dec-10
TOTAL BY INSTALLATION FT MCNair 5,400
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Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000 Jul-07 Dec-07
Meade Physical Fithess Center BCA5 DOD DB HNC 64942 7 15,000 TBD TBD
Meade Defense Info. System Agency incr 1 BCA5 DOD X DB 64938 8 164,914 Oct-07 Feb-08
Meade 70th Intel Wing HQ MCAF X DB 140905 8 33,000 TBD TBD
Meade Defense Info. System Agency Incr 2 BCA5 DOD X DB 64938 9 130,128 Oct-07 Jan-09
Meade MILDEP Adjudication Activities BCA5 DOD X DBB 64945 9 51,000 Jul-08 Jan-09
Meade Defense Media and Publications Activities Incr 1 BCA5 DOD X DBB 64952 9 44,000 Aug-08 Feb-09
Meade Warrior in Transition (WIT) Unit Complex MCA X DB SWF 70265 9 25,000 Sep-08 Dec-08
Meade Defense Media and Publications Activities Incr 2 BCA5 DOD X DBB 711121 10 17,000 Aug-08 Jan-10
Meade Defense Info. System Agency Incr 3 BCA5 DOD X DB 64938 10 116,273 Oct-07 Feb-10
Meade Asymetric Warfare Group (AWG) HQ Complex MCA X DB 65755 10 35,000 Oct-07 Jan-08
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900 Sep-10 Dec-10
Meade Fitness Center MCA DB HNC TBD 12 14,000 Sep-11 Dec-11

TOTAL BY INSTALLATION FT MEADE 693,215
Myer Unit Operations Facility MCA (GTF) X DB SAS 68829 8 8,400 Jan-09 May-09
Myer Barracks MCA (GTF) X DB SWF 68851 8 12,400 Dec-08 Mar-09
Myer Unaccompanied Personnel Housing MCA (GTF) X DB SWF 56487 9 1,400 Dec-08 Mar-09
Myer Structured Parking MCA DB 59008 12 25,000 Sep-11 Dec-11

TOTAL BY INSTALLATION FT MYER 47,200
Tobyhanna AD RadarTest Range BCA5 X DBB 64673 8 2,450 TBD TBD
Tobyhanna AD C4ISR finishing Center/Large End Item Repair Fac MCA X DBB 44976 9 15,000 Jan-09 Mar-09
Tobyhanna AD C4ISR Depot Maintenance Facility BCAS X DBB 64685 10 1,300 Sep-09 Dec-09

TOTAL BY INSTALLATION TOBYHANNA 18,750
Bristol Woodhaven, PA Armed Forces Reserve Center AR, Bristol Woodhaven, PA BCASAR X DB LRL 64799 8 25,000 Mar-08 Jun-08
Scranton, PA Armed Forces Reserve Center AR, Scranton, PA BCA5 AR DB LRL 64782 8 32,000 Sep-07 Jan-08
Willow Grove, PA Armed Forces Reserve Center AR, Willow Grove, PA BCA5 AR DB LRL 64727 8 30,000 Jun-08 Jan-09
Letterkenny, Pa ARC/OMS/AMSA/Unh Strg MCAR DB LRL 11533 9 15,000 Sep-08 Dec-08
Lewisburg, PA Armed Forces Reserve Center, Lewisburg, PA BCA AR X DB LRL 64644 9 24,000 Apr-08 Nov-08
Williamsport, PA Armed Forces Reserve Center AR, Williamsport, PA BCA AR X DB LRL 64666 9 15,500 Sep-08 Dec-08

TOTAL ARMY RESERVE CENTERS, PA 141,500

GRAND TOTAL 6,168,038




